



SILVER OAK UNIVERSITY

School of Technology, Design and Computer Application

Silver Oak College of Computer Application

SEMESTER-6th

BACHELOR OF COMPUTER APPLICATION

PROJECT PERIODIC PROGRESS REVIEW CARD

Group ID:- 186			
Course: Major Project		Course Code: 2040233393	
Project Title: Billsync – GST billing Application			
Guide Name: Ms. Kiran Rajput		Sign:	
No. of Members: 3 / 4 / 5: 4			
Sr. No	Roll No	Student Name	Sign
1.	2204030100195	Chirag Lohar	
2.	2204030100287	Mohammad Juned	
3.	2204030100585	Sahil Lohar	
4.	2204030100864	Jay Patel	
5.			

Academic Year 2024-25
Department of Computer Application

SILVER OAK COLLEGE OF COMPUTER APPLICATION

VISION:

- To be recognized in leading-edge computer technologies for excellence in education and pioneering research that fosters advancement and growth.

MISSION:

- To deliver value-driven education coupled with practical skill development, empowering students to become technologically adept.
- To lead innovative research initiatives that addresses and resolve complex challenges using technological advancement and practical solutions.
- To collaborate with society, industries, and government entities in nurturing a creative and adaptable scientific environment that enhances ethical practice.

DEPRTMENT OF COMPUTER APPLICATION

VISION:

- To foster an innovative institution in computer application that is renowned for its excellence in research and innovation and to cultivate a culture of research and innovation in computer applications, all while developing skilled IT professionals through this integrated theoretical and practical learning approach.

MISSION:

- To deliver a comprehensive curriculum integrating current industry trends with fundamental computer science principles and to provide advanced learning modules that bridge the gap between theoretical knowledge and practical application, preparing students for dynamic careers in computer applications.
- To promote hands-on learning through projects, internships and collaborations with tech companies, while promoting interdisciplinary research and innovation through strategic partnerships with industry and academia.
- To empower students with ethical principles and technological expertise, equipping them to innovate and contribute to society through hands-on learning experiences and advanced training in computer applications.



Program Outcome

PO	Program outcome	Detail
PO1	Computational Knowledge:	Apply knowledge of computing fundamentals, computing specialization, mathematics and domain knowledge appropriate for the computing specialization to the abstraction and conceptualization of computing models from defined problems and requirements.
PO2	Problem Analysis:	Identify, formulate, research literature, and solve complex computing problems reaching substantiated conclusions using fundamental principles of mathematics, computing sciences and relevant domain disciplines.
PO3	Design /Development of Solutions:	Design and evaluate solutions for complex computing problems and design and evaluate systems, components, or processes that meet specified needs with appropriate consideration for public health and safety, cultural, societal and environmental considerations.
PO4	Conduct Investigations of Complex Computing Problems:	Use factual knowledge and research methods including design of experiments, analysis and interpretation of data and synthesis of the information to provide valid conclusions.
PO5	Modern Tool Usage:	Create, select, adapt and apply appropriate techniques, resources and modern computing tools to complex computing activities, with an understanding of the limitations.
PO6	Societal and Environmental Concern:	Understand and assess societal, environmental, health, safety, legal and cultural issues within local and global contexts and the consequential responsibilities relevant to professional computing practice.
PO7	Professional Ethics:	Understand and commit to professional ethics and cyber regulations, responsibilities and norms of professional computing practice.
PO8	Individual and Team Work:	Function effectively as an individual and as a member or leader in diverse teams and in multidisciplinary environments.
PO9	Communication Efficacy:	Communicate effectively with the computing community and with society at large, about complex computing activities by being able to comprehend and write effective reports, design documentation, make effective presentations and give and understand clear instructions.
PO10	Project management and finance:	Demonstrate knowledge and understanding of the computing and management principles and apply these to one's own work, as a member and leader in a team, to manage projects and in multidisciplinary environments.
PO11	Innovation and Entrepreneurship:	Identify a timely opportunity and using innovation to pursue that opportunity to create value and wealth for the betterment of the individual and society at large.
PO12	Life-long Learning:	Recognize the need and have the ability, to engage in independent learning for continual development as a computing professional.

Course Objective

Major Project as a subject in final year has following objective which shall enhance student's skills and knowledge to become competent graduates.

1. **Apply Theoretical Knowledge:** Implement concepts learned during the course into practical, real-world applications.
2. **Problem-Solving:** Develop solutions to real-life problems by creating functional systems.
3. **Enhance Technical Skills:** Build expertise in coding, system design, and debugging.
4. **Develop Research and Critical Thinking:** Research new tools and methodologies to overcome project challenges.
5. **Teamwork and Project Management:** Collaborate, manage tasks, and meet deadlines, fostering communication and leadership skills.
6. **Documentation and Presentation:** Improve writing and presentation skills by documenting and presenting the project.
7. **Exposure to Industry Practices:** Simulate real-world workflows and industry standards (e.g., version control, Agile).
8. **Career Preparation:** Build a portfolio to showcase skills to potential employers and prepare for IT careers.



Major Project Timeline

Week	Activities	Tentative Date
1-2	Topic selection, Literature Review, Research, Proposal Drafting, Team Role Assignment	26-12-2024 to 04-01-2025
Internal Review-1 (Title/Abstract Review)		16-01-2025 to 18-01-2025
3	Finalize Literature Review, Submit Proposal, Initial Supervisor Feedback	19-01-2025 to 21-01-2025
4	Design Phase: Finalize Project Design, Prototype/Model Creation	21-01-2025 to 23-01-2025
Internal Review- 2 (Design Review)		24-01-2025 & 25-01-2025
5-6	Development Phase: Coding/Building Prototype or System	27-01-2025 to 09-02-2025
7	Mid-Project Report, Mid-Term Presentation, Feedback Incorporation	10-02-2025 to 12-02-2025
CIE (PR) Mid Review		13-02-2025 to 15-02-2025
8-9	Continued Development, Testing, Implement Changes Based on Feedback	16-02-2025 to 27-02-2025
10	Testing Phase: Begin System Testing, Bug Fixing, Iteration	28-02-2025 to 02-03-2025
11	Testing, Prepare Interim Results, Update Report Draft	03-03-2025 to 09-03-2025
Internal Review- 3 (Analysis)		10-03-2025 to 15-03-2025
12	Final Testing, Refining Project, Begin Drafting Final Report	16-04-2024 to 19-04-2025
13	Write Final Report, Finalize Results and Discussions	19-04-2024 to 21-04-2025
14	Final Report Submission, Final Presentation Preparation, Submission of Deliverables	21-04-2024
ESE (PR) Final Review- (Final Report)		24-04-2025 to 29-04-2025



1. Internal Review-1 (Title/Abstract Review)

Review Type: Internal (IR1) (Weeks 1-2)

Date of Review ___/___/___

Sr. No	Roll No	Student Name	Attendance (Tick ✓)	Sign
1.	2204030100195	Chirag Lohar	PRESENT/AB	
2.	2204030100287	Mohammad Juned	PRESENT/AB	
3.	2204030100585	Sahil Lohar	PRESENT/AB	
4.	2204030100864	Jay Patel	PRESENT/AB	
5.			PRESENT/AB	

Phase Focus: Topic Selection, Literature Review, Research, Proposal Drafting, Team Role Assignment

1. Topic Selection and Project Definition (20%)

- **Expected Outcome:** The team should have selected a topic, and the project scope should be clearly defined.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Was the topic selection process effective? Was the project's scope defined clearly with respect to the team's skills and interests?

- Any challenges in narrowing down the topic?

2. Literature Review and Research (30%)

- **Expected Outcome:** The team should have initiated and gathered relevant research articles, papers, and other resources.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - How comprehensive is the literature review? Has the team gathered sufficient and relevant material for the project?

- Is there any identified gap or direction for the project's contribution to the field?

3. Proposal Drafting (25%)

- **Expected Outcome:** A proposal draft outlining the project's goals, objectives, methodology, and expected outcomes should be in progress or near completion.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Is the proposal structured well? Does it clearly define objectives, methodologies, and expected deliverables?

- Have any revisions or feedback been incorporated into the draft?

4. Team Role Assignment and Coordination (15%)

- **Expected Outcome:** Clear team role assignments should be completed, with each member understanding their responsibility for the project.
- **Status: : (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Are the roles assigned based on team members' strengths? Is everyone clear on their responsibilities and deadlines?

- Any issues in coordination or role allocation?

5. Initial Timeline and Project Planning (10%)

- **Expected Outcome:** The team should have developed an initial project timeline that includes deadlines for major milestones and tasks.
- **Status: : (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Has the team set clear milestones and deadlines? Are these realistic based on the scope of the project?

- Has the team considered contingency planning for any anticipated challenges?

Reviewer's Rating (Optional)

- **Overall Rating:** (Scale of 1 to 5, 5 being excellent)

o 1/2/3/4/5 _____

- **Final Comments:**

Signatures:

- **Team Leader Signature with Date:** _____
- **Faculty Guide Signature with Date:** _____

2. Internal Review-2 (Design Phase)

Review Type: Internal (IR2) (Weeks 3-4)

Date of Review __/__/__

Sr. No	Roll No	Student Name	Attendance (Tick ✓)	Sign
1.	2204030100195	Chirag Lohar	PRESENT/AB	
2.	2204030100287	Mohammad Juned	PRESENT/AB	
3.	2204030100585	Sahil Lohar	PRESENT/AB	
4.	2204030100864	Jay Patel	PRESENT/AB	
5.			PRESENT/AB	

Phase Focus: Feedback Incorporation, Finalizing Project Design, Prototype/Model Creation

1. Incorporation of Supervisor Feedback (20%)

- **Expected Outcome:** The team should have reviewed and incorporated the feedback from the supervisor provided during the first review, making necessary adjustments to the project direction or approach.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - How well did the team address the supervisor's feedback? Were the changes clear and aligned with project goals?

- Any areas of feedback that the team struggled to incorporate? Why?



2. Finalizing Project Design (30%)

- **Expected Outcome:** The team should finalize the overall design and methodology of the project, ensuring that the design aligns with the project's objectives and research findings.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Is the design fully defined, including detailed plans for implementation or development?

- Have all aspects of the design (such as software, hardware, or process) been thoroughly thought out and documented?

3. Drafting Prototype/Model Creation (30%)

- **Expected Outcome:** The team should have either started or made significant progress in creating a prototype/model based on the finalized project design.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Has the team begun building a prototype or model? What's the current stage of the prototype development (e.g., initial sketches, early prototype, final testing)?

- Are there any technical challenges or limitations the team is facing in prototype/model creation?

4. Documentation and Reporting (10%)

- **Expected Outcome:** The team should update and expand documentation to reflect the finalized design and the progress on prototype/model creation.
- **Status: (Tick ✓)**
 - *Completed/Partially Completed/Not Started*
- **Comments:**
 - Is the design clearly documented? Are design specifications, methodologies, and development progress well-documented

- Have diagrams, flowcharts, or other necessary visuals been added to enhance clarity?

5. Team Coordination and Role Accountability (10%)

- **Expected Outcome:** The team should maintain strong communication and coordination, ensuring everyone is on track with their designated responsibilities for the design and prototype phase.
- **Status: (Tick ✓)**
 - *Excellent/Good/Fair/Poor*
- **Comments:**
 - Are all team members contributing to the design and prototype creation? Is the work divided effectively?

- Are there any coordination issues or delays?

Reviewer's Rating

- **Overall Rating:** (Scale of 1 to 5, 5 being excellent)

o 1/2/3/4/5 _____

- **Final Comments:**

Signatures:

- **Team Leader Signature with Date:** _____
- **Faculty Guide Signature with Date:** _____

3. Mid Review (MR)

Review Type: Mid-Review (Week-7)

Date of Review__/_/___

Sr. No	Roll No	Student Name	Attendance (Tick $\sqrt{\quad}$)	Sign
1.	2204030100195	Chirag Lohar	PRESENT/AB	
2.	2204030100287	Mohammad Juned	PRESENT/AB	
3.	2204030100585	Sahil Lohar	PRESENT/AB	
4.	2204030100864	Jay Patel	PRESENT/AB	
5.			PRESENT/AB	

Phase Focus: Present project progress, results, and initial testing

1. Incorporation of Supervisor Feedback (20%)

- **Expected Outcome:** The team should have reviewed and incorporated the feedback from the supervisor during earlier project reviews and made necessary adjustments to the project direction or approach.
- **Status:**
 - Completed / Partially Completed / Not Started
- **Comments:**
 - How effectively did the team address the supervisor's feedback so far? Were the changes clear and aligned with the project goals?
 - **Feedback Incorporation Details:**
 - _____
 - **Struggles in Incorporating Feedback (if any):**
 - _____

2. Finalizing Project Design (30%)

• **Expected Outcome:** The team should have finalized the overall design and methodology of the project, ensuring that the design is aligned with the project's objectives and research findings.

Status:

- ☐ Completed / + Partially Completed / + Not Started

Comments:

• Has the team successfully finalized the design, including detailed plans for implementation (e.g., software and hardware)?

- _____
- _____

• **Design Documentation:** Are the design elements well-documented and clear for further development (e.g., software architecture, database schema)?

- _____
- _____

• **Alignment with Project Goals:** Are all aspects of the design aligned with the initial project goals, research, and functional requirements?

- _____
- _____

3. Drafting Prototype/Model Creation (30%)

• **Expected Outcome:** The team should have started or made significant progress in creating a prototype/model based on the finalized project design.

Status:

- ☐ Completed / + Partially Completed / + Not Started

Comments:

• What is the current stage of the prototype or model creation?

- _____
- _____



- **Current Stage:** Describe where the project stands (e.g., sketches, working prototype, final testing).

- _____
- _____

- **Technical Challenges:** Are there any technical challenges the team is facing (e.g., integration issues, performance concerns)?

- _____
- _____

4. Documentation and Reporting (10%)

- **Expected Outcome:** The team should update and expand documentation to reflect the finalized design and the progress on prototype/model creation.

Status:

- ☐ Completed / + Partially Completed / + Not Started

Comments:

- **Documentation Updates:** Has the team updated documentation to reflect the design and progress?
Are design specifications, methodologies, and implementation details clearly explained?

- _____
- _____

- **Visual Aids:** Have necessary diagrams, flowcharts, or wireframes been created to enhance clarity?

- _____
- _____

5. Team Coordination and Role Accountability (10%)

- **Expected Outcome:** The team should maintain strong communication and coordination, ensuring everyone is on track with their designated responsibilities for the design and prototype phase.

Status:

- ■ Excellent / ■ Good / + Fair / + Poor

Comments:

- **Team Contributions:** Are all members contributing equally to the project? Are responsibilities clearly divided, and are there any coordination issues?
- _____
- _____
- **Coordination Issues:** Are there any communication or coordination issues that have caused delays or confusion? If so, how can they be addressed?
- _____
- _____

Rubric for Evaluation (Total: 40 Marks)

Criteria	Marks	Comments
Incorporation of Supervisor Feedback	8	How well the feedback was integrated, clarity of changes, and alignment.
Finalizing Project Design	12	Completeness of design, clarity in documentation, alignment with objectives.
Drafting Prototype/Model Creation	12	Progress in prototype creation, technical challenges, and current stage.
Documentation and Reporting	4	Clarity of documentation, inclusion of visual aids, and level of detail.
Team Coordination and Role Accountability	4	Contribution of team members, coordination, and role clarity.



**SILVER OAK
UNIVERSITY**
EDUCATION TO INNOVATION

- **Final Comments:**

- _____
- _____
- _____
- _____

Signatures:

- **Team Leader Signature with Date:** _____
- **Faculty Guide Signature with Date:** _____



4. Week 8-9 Progress

Phase 8-9: Continued Development, Testing, Implement Changes Based on Feedback

- **Expected Outcome:**

The team should continue the development process and implement changes based on previous feedback. Testing should be initiated for early-stage prototypes, and adjustments should be made according to the feedback provided by stakeholders or supervisors.

- **Status:** ■ Completed / + Partially Completed / + Not Started

Comments:

Development and Changes Based on Feedback

How well has the team continued development? Were changes made based on earlier feedback? What specific improvements or modifications have been made to the project?

- _____
- _____

Testing Progress

Has the team-initiated testing for the ongoing development? How well are bugs or issues being identified and addressed?

- _____
- _____

Feedback Implementation

Were there any challenges in incorporating feedback, and how effectively were those challenges addressed?

- _____
- _____

➤ **Faculty Guide Signature with Date:**_____



5. Week 10-11 Progress

Phase 10: Testing Phase: Begin System Testing, Bug Fixing, Iteration

Phase 11: Testing, Prepare Interim Results, Update Report Draft

- **Expected Outcome:**

The team should begin formal system testing, focusing on identifying bugs and errors. Iteration should follow, with ongoing bug fixing and refinement of the system.

The team should continue with testing, gather interim results, and update the report draft to reflect the current status and findings. This phase should also include an internal review and analysis of the progress so far.

- **Status:** ■ Completed / + Partially Completed / + Not Started

Comments:

System Testing Progress

Has the team started formal system testing? What types of testing (e.g., functional, integration) have been carried out so far?

- _____
- _____

Bug Fixing

How many bugs have been identified and fixed? Are there any critical bugs that remain unresolved?

- _____
- _____

Iteration and Refinement

Has the system undergone multiple iterations? What areas have been refined or improved based on testing results?

- _____
- _____

Interim Results

Have interim results been gathered effectively? Are the testing outcomes documented in a meaningful way?

- _____
- _____

Report Draft Updates

Has the report been updated to reflect the latest findings, test results, and design changes?

- _____
- _____

➤ **Faculty Guide Signature with Date:**_____



- **Internal Review-3 (Analysis)**

Review Type: Internal (IR3) (Weeks 10-11)

Date of Review __/__/__

Sr. No	Roll No	Student Name	Attendance (Tick ✓)	Sign
1.	2204030100195	Chirag Lohar	PRESENT/AB	
2.	2204030100287	Mohammad Juned	PRESENT/AB	
3.	2204030100585	Sahil Lohar	PRESENT/AB	
4.	2204030100864	Jay Patel	PRESENT/AB	
5.			PRESENT/AB	

Phase Focus: Post-Testing Evaluation and Refinement

- **Expected Outcome:** The team should conduct a thorough internal review of the system after completing the testing phase. This review should assess the system's overall functionality, test results, feedback implementation, and identify any remaining issues. The team should refine the system based on internal review outcomes, ensuring the project meets the required specifications and is ready for final stages.
- **Status: (Tick ✓):** ☒ Completed / + Partially Completed / + Not Started

Review of Testing and Results

- Has the team thoroughly reviewed the testing phase and its results? What were the key findings from the testing phase that require attention?
 - _____
 - _____

System Evaluation

- How well does the system meet the original specifications and requirements? Are there any significant gaps or discrepancies that need to be addressed?
 - _____
 - _____



Feedback Incorporation and Modifications

- How effectively have the changes and improvements from the testing phase been incorporated into the system? Were there any challenges in implementing these changes?
 - _____
 - _____

Quality and Performance

- Has the system undergone a final evaluation of its quality and performance? Were there any issues identified related to scalability, security, or user experience?
 - _____
 - _____

Reviewer's Rating

- **Overall Rating:** (Scale of 1 to 5, 5 being excellent)

○ 1/2/3/4/5 _____

- **Final Comments:**

Signatures:

- **Team Leader Signature with Date:** _____
- **Faculty Guide Signature with Date:** _____



6. Week 12-13 Progress

Phase 12-13: Final Testing, Refining Project, Begin Drafting Final Report Write Final Report, Finalize Results and Discussions

Expected Outcome:

The team should conduct final testing, focusing on completing the remaining bug fixes, and refining the project based on feedback and results. The final report should begin to take shape, summarizing the entire project. The team should focus on writing the final report, including the analysis of results and detailed discussions on findings. The report should be almost complete by this phase, with only minor updates remaining.

Status:

☐ Completed / ☐ Partially Completed / ☐ Not Started

Comments:

Final Testing:

Has the final round of testing been initiated? Are all major issues resolved? Is the project ready for the final review?

- _____
- _____

Project Refinement:

How well has the team refined the project during this phase? Were there any last-minute improvements or adjustments made to ensure the project meets its objectives?

- _____
- _____

Report Drafting:

Has the final report been started? Are sections of the report (e.g., introduction, methodology, results) in progress?

- _____
- _____

Final Report Writing:

Has the final report been written, or is it in the process? How well is the report reflecting the project's scope, objectives, and outcomes?

- _____
- _____



**SILVER OAK
UNIVERSITY**
EDUCATION TO INNOVATION

Results and Discussions:

Are the results clearly analyzed and discussed? Is the project's significance clearly highlighted in the report?

- _____
- _____

Finalization Progress:

Are the findings, conclusions, and recommendations being refined? How much of the final report is complete?

- _____
- _____

➤ **Faculty Guide Signature with Date:** _____

7. Final Review (FR)

Review Type: Final-Review (Week-14)

Date of Review __/__/__

Sr. No	Roll No	Student Name	Attendance (Tick ✓)	Sign
1.	2204030100195	Chirag Lohar	PRESENT/AB	
2.	2204030100287	Mohammad Juned	PRESENT/AB	
3.	2204030100585	Sahil Lohar	PRESENT/AB	
4.	2204030100864	Jay Patel	PRESENT/AB	
5.			PRESENT/AB	

Phase 14: Final Report Submission, Final Presentation Preparation, Submission of Deliverables

- **Expected Outcome:** The team should finalize and submit the final report. The presentation should be prepared, and all deliverables should be ready for submission.
- **Status:**
 - Completed / Partially Completed / Not Started
- **Comments:**

1. Final Report Submission:

- Has the final report been submitted? Is the team confident that all sections are complete and accurate?
- _____
- _____

2. Presentation Preparation:

- Has the team started preparing for the final presentation? What aspects of the project are being highlighted in the presentation?
- _____
- _____

3. Deliverables Submission:

- Are all deliverables ready for submission (e.g., code, documentation, prototype, final report)?
Are they well-organized and meet the project requirements?
- _____
- _____

Status:

- ☐ Ready for Hard Bound Print
- ☐ +Not Ready for Hard Bound Print

Comments for Report in Hard Bound:

1. Final Report Review:

- Has the final report been thoroughly reviewed and finalized?
 - ☐ Yes / ☐ No
- Are there any outstanding issues with the report that need to be addressed before printing?
 - ☐ Yes / ☐ No
 - Details: _____

2. Format and Presentation:

- Is the report formatted correctly (e.g., page numbering, table of contents, references)?
 - ☐ Yes / ☐ No
- Is the final report visually clear and well-organized for print?
 - ☐ Yes / ☐ No
 - Details: _____

3. Required Deliverables:

- Are all deliverables (e.g., final report, code, documentation, and prototype) ready for hard binding?
 - ☐ Yes / ☐ No
- Details: _____

4. Approval for Hard Bound Printing:

- Is the team and faculty guide confident that the final report is ready for hard binding and submission?
 - ☐ Yes / ☐ No
- Details: _____

Approval Decision:

- Proceed with Hard Bound Print:
 - ☐ Yes / ☐ No
- Reasoning/Additional Notes:

Signatures:

- Team Leader Signature with Date: _____
- Faculty Guide Signature with Date: _____